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Status Codes

DI – Dispute to Steering Committee
U – Underway

CR – Complete with Report
CD – Complete with Commission Decision

	TIF File Name
	Task Definition
	Status
	Notes
	Estimated Date of Completion

	NPTF001
	Transiting

Investigate transiting architecture where CLECs deploy access tandems
	Parked
	It was agreed not to proceed with this activity pending outcome of Network of Networks activities.
	

	NPTF002
	LECs to disclose POI/SPOI locations
	U
	POI/SPOI locations are posted in the CRTC CISC NTWG web page.

The need for LECs to declare POI/SPOI locations is being discussed.
	

	NTTF004
	Voice over IP (VoIP)
	CR
	To address the impact of IP technology on the current interface arrangements and interface specifications.

Over 20 contributions were submitted for this TIF.  There is consensus on some technical questions.  However, some other interconnection issues cannot be resolved.  Report NTRE012 was completed on Oct 23/01 and was submitted to the CISC Steering Committee meeting on Nov/01.
	

	NTTF005
	Wireless CLEC - Impact of Roaming
	CR


CR


U
	Consensus report NTRE008 accepted by Steering Committee (Feb/01).

Report NTRE009 accepted by Steering Committee (Jun/01).

NTWG agreed to work on solution and develop requirements to identify locations of roaming mobile terminals.  Commission issued PN2001-110 on equal access and 911 issues for wireless CLEC.  Work activity may resume pending decision.  NTWG is monitoring some development regarding technical standards.
	

	NTTF006
	Centrex Interworking
	U
	To determine a Centrex Minimum Feature Set (CMFS) that would support interworking between Centrex users, belonging to the same Centrex Multi-location Business Group in different LEC switches, and to develop an associated network-to-network interface specification.

Testing has revealed interworking problems between vendor software (NTCO127).  AT&T reported that key interworking issues have been resolved.  It is to be confirmed by further testing.  AT&T noted that it would submit a report to the NTWG documenting its findings.

AT&T reported the test results (NTCO202).  Various parties have provided comments and positions regarding the technical feasibility of Centrex interworking across LECs.
	3Q02

	NTTF007
	Toll Free Interface
	CR





CR




U
	Consensus toll-free interface specification (NTRE010.doc) accepted by Steering Committee (Jun/01) and approved by the Commission.  Contribution (NTCO133) submitted on toll-free call flow.

Report (NTRE013) submitted to the Feb 8/02 CISC Steering Committee on TR394/Toll-free issues as directed by Decision CRTC 2001-606.  Commission decision is pending.

TELUS presented results of joint testing with Call-Net and AT&T at the Feb 12/02 meeting.  TELUS presented additional test results at the May 28/02 meeting.
	Dec/01

	NTTF008
	Spectrum Management (SM)

Subloop Unbundling
	U





U





U
	TIF approved by Steering Committee on Jun 01/01.  Contributions submitted on Hazardous Voltages (NTCO130) on loops and SM deployment guidelines (NTCO131).  Letters sent to TAPAC and other WGs to initiate SM work in these groups.

Work has started on technical assessment of the draft consensus report referred to the NTWG by the CLG.  Presentation made to a joint session of NTWG, CLG and BPWG on Jan 12/02.  Report to CLG targeted for end of March.

Report (NTRE015) was sent to the CLG.  In addition, a letter was sent to BPWG regarding the completion of CS-03 Part VIII on high voltage and spectral management.
In spite of reduced urgency as a result of recent development on “access to unbundled loops at remote”, NTWG will continue its work plan to investigate spectral interference issues. 

Bell Canada’s test plan focuses on ADSL initially.  Results of the tests are expected by end of September.  Discussions are also underway to improve the proposed test plan.  TELUS has submitted its test plan.
	4Q02





Mar/02





4Q02

	NTTF010
	310 Service Architecture
(proposed TIF)
	U
	The CSCN has requested input from the NTWG with regard to network architecture to support the use of 310, 610 and 810 CO Codes in a competitively neutral, multi service provider environment.  Preliminary work performed by the WG.

Letter sent to CSCN requesting clarification on scope, forecast and potential service providers on Aug/01.  Work on hold pending further direction from CSCN as well as outcome of the DIF filed by AT&T in CSCN.
	

	NTTF011
	CCS7 Messaging
	U
	To develop technical interface specifications to support the correct routing of CCS7 query messages to multiple databases such as BNS and Calling Name.

Discussion is in progress based on Bell Canada contribution (NTCO155), AT&T contribution (NTCO186) and TELUS contribution (NTCO187) to prevent looping when performing 10 DGTT in a LNP environment.  NTWG is working to achieve industry consensus.
	4Q02


4

